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CSS Panama City Partnering Team Minutes   

Coastal System Station Panama City 
Tallahassee, FL 

Partnering Team Meeting Minutes 
April 22 and 23, 2003 

 

MEMBERS PRESENT: 
 
Dan Waddill  SOUTHDIV    Mike Clayton  CSS PC 
Arturo McDonald CSS PC - Leader  Pete Paznokas  ICLD - Facilitator 
Gerry Walker  TtNUS    Jamie Pelt  TtNUS - Scribe   
Tracie Vaught  FDEP    Rich May  Tier II 
Phil McGinnis  SOUTHDIV   Pete Doa  USEPA - Timekeeper 

    
GUESTS:    
 

1.  Check-in/Opening Remarks/Resource Sharing/Announcements/Head Count and 
  Proxies/Action Item & Parking Lot Review/Approve Minutes 
 
Dan asked Tracie about the RPM's freshwater sediments and guidance documents. What is Florida's 
position on it?  Tracie suggested that they need to be used since they are available.  The numbers are 
predominately unchanged from before, some do differ, but she could not recall which ones.  She stressed 
that the numbers are for freshwater systems only and should be used as such. 
 
The action items from the March 11, 2003 Teleconference were discussed.  All items are now closed. 
 
The March 11, 2003 teleconference meeting minutes were approved. 

 
Consensus 1: Approval of the March 11, 2003 meeting minutes. 

 

2. Agenda Additions and Modifications 
 

 Agenda Item # 7 was reduced to 15 minutes. 
 OU1 was deleted from the agenda.  Dan said there is nothing new there.   

 It was replaced with the CAMP/SCAP update. 
 

3. HSWA Permit Update 
 
Tracie has some questions: Do we need to have a statement of basis for the permit before it goes to the 
public meeting?  Phil does not think so.  Pete D. said no. 
 
Did FDEP agree that the Coast Guard Station was not included in the Navy’s CSS at the base? Phil has 
not heard anything.  Arturo said that he did not know if John had agreed, however Doug has. Tracie 
replied that Doug is above John so if Doug approved it, it is ok.   Arturo indicated that as far as he knows, 
it's not an issue.   
 
Tracie asked about the progress of the permit.  Arturo said that he has had some conference calls 
regarding the permit.  One of the issues is the ammunition storage areas.  There has been agreement 
that it will be a SWMU but the site has "no further action" status. Phil said they are preparing a response 
to the initial comments. Phil mentioned that Bill Fuller has left, Sue Stewart will be leaving soon and there 
has been a lot of turnover at the RAC. This delayed the process. They have not officially responded yet.  
Tracie asked about the current permit timeline.  Mike said they should be able to meet the due date.   
They will keep prodding the legal side and will give them another call.  The draft should be back by the 
end of this week, April 25, and they will then set up another conference call.  
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Tracie suggested calling John again and have Doug present if Tracie is not available. Phil suggested 
adding a couple of paragraphs to the RFI Addendum including the description of the ammunition SWMU 
and recommend no further action and also add some additional descriptions at the beginning in the 
executive summary. They will need to document that the ammunition area is an NFA.   Phil said that the 
ammunition area was never officially a site before, there were certain areas of the facility that were never 
looked at, including the Coast Guard station and ammunition storage areas.  Instead of a new RFA for 
these sites a revision was done instead. Tracie asked if Pete D. was ok with the narrative saying this, 
Pete D. said yes.  Tracie asked why this was not discussed before the RFI Addendum got put together.  
Mike said because it was not a new SWMU, it did not get a SWMU number.  It is an issue now because it 
is now added to the HSWA permit.  Pete D. wanted to have it documented.  
 
Tracie suggested that a description and some pictures of the site stating that “this is from the visual 
inspection" will need to be included in the RFI Addendum.  Gerry pulled up the meeting minutes from that 
original site visit attended by the team and Joe Fuggitt of FDEP.  The meeting minutes did not say 
specifically that the site was "no further action" but they did imply that it was not a concern.  There was 
some concern that the meeting minutes might not be official enough. Tracie suggested referencing the 
meeting minutes in the RFI with some explanation.   
 
Gerry pulled up an aerial of the ammunition storage area.  Tracie did not think the aerial picture would  
help to build the case and that it should not be included.  The team went into a brief history of the site.  
The previous EPA RPM noticed during her review of the RFI that the southern area containing the 
ammunition area was not included.  Arturo may have an email from Liz explaining her concerns. 
 
Dan asked if we will be able to get everything done by May 21, 2003. Tracie is available to review 
documents the 1

st
 week and the last week of May.  Phil will get it to Tracie by May 5, 2003.  She should 

get it turned around fairly quickly. 
 

Action Item 1: Mike and Arturo will take pictures of the ammunitions storage area by May 2
nd

, 2003 plus 
other sites. 
 

Action Item 2: Gerry will send EPA's letter to the NAVY to Dan by April 24, 2003. 
 

4. SWMU 3 Risk Assessment Discussion 
 
Gerry showed the Team a short presentation. 
 

Summary:   
 

 Finalize the RFI Addendum and SWMU 3 Risk Analysis.  
 Evaluate a revised approach and propose a revised conceptual model to the Partnering Team. 
 Obtain regulatory approval of plan and implement during FY 2004. 

 
Finalize existing SWMU 3 Risk Analysis: 
 

 Regulators approval of Response to Comments 
 Publish Final Document 
 Use risk analysis as a tool to focus future phases of work to refine scope of monitoring program 
 Complete a site visit for Partnering Team Risk Assessors 
 Generalized Proposed Conceptual Model 
 Re-evaluate current wetland system 
 Use 6 step process for developing and implementing a monitoring plan 
 Research and propose sediment screening… 
 Evaluate other exit strategy criteria… 
 Collect supplemental data to further refine conceptual site model 
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Dan mentioned that there are lingering ECO risk issues at SWMU 3 and there is no exit strategy.  There 
was monitoring proposed in the RFI and CMS and it was approved and then rescinded.  That is why they 
did what they did with the RFI Addendum. Dan will summarize the data that they have.  The exit strategy 
will focus on the sediment chemistry instead of the bench marks.    
 
Tracie mentioned that we cannot forget that the previous data is there. 
 
Dan made a presentation and provided the Team with a handout.  
 

Summary: 
 

 History: old burn and disposal area between 1953 to 1959.  
 Constructed a wetland approximately 1983.  
 The storm water discharge was re-routed from head of wetland in 2002.  

 
Dan discussed a map of the SWMU 3 storm water area, which is approximately 30 acres. Storm water 
could be affecting SWMU 3, will need to look at it down the road. 
 

 In the original 1996 RFI: there was a field investigation, phase 1, phase 2 and the RFI report was 
approved in 1996. 

 RFI recommendations: CMS for SWMU 3 surface water. 
 CMS in 1997: Dan discussed the sediment COC's, benzopyrene, lead, iron, zinc, and copper. 
 CMS selected alternatives: shoreline sediment and wetland sediment. 
 2002 RFI Addendum: RFI Addendum required by USEPA, the approval of the RFI and CMS was 

rescinded in September 2000. 
 2002 Ecological Risk Analysis 

 
Dan discussed the SWMU 3 sediment COC's on a map.  The sample collected near the bay is much 
cleaner than the other two.  They all survived better in 2002 than previously. 
 

 Eco Risk Assessment: Media evaluated, soils not evaluated, Eco Screening for ECPCs 
 COCs for terrestrial receptors (sand piper and Heron) 
 Surface Water COCs – came up with 6 COCs 
 Groundwater COCs 
 Sediment COCs for aquatic receptors 
 1997 CMS – surface water, there were no CAOs developed, tidal influences are constantly 

changing 
 1997 CMS Cleanup Standards – no clean up standards for sediments. 
 1997 CMS Annual Sediment Monitoring to determine if concentrations are increasing over time. 
 2002 RFI Addendum (ERA) – did find some PCBs that were not found before.  

 
The 6 step process puts a monitoring process in the DQO steps.  It applies DQOs to a monitoring 
program.  It is nothing new really, just a framework for thinking about a monitoring program.  Tracie asked 
if the issues of SWMU 3 would be included in the RFI Addendum.  Dan answered, yes, but in a general 
way, but the CMS Addendum will be a more specific path forward.  The old CMS proposed a monitoring 
program, rather than continuing along that old recommendation.  A monitoring plan makes more sense 
given what we know now.  
 
Pete D. suggested instead of saying the next step is a CMS, continue with the RFI, since we are not there 
yet.  They will then monitor to make sure the PCB level goes down or goes away. 
 
Tracie and Pete D. suggested the Eco people going to the site without the Team, sometime soon.  Gerry 
thought that it would be a one day Eco meeting. They will visit the site and talk about what is going to 
happen. If the Team is not there when they are there, they would not be able to discuss it.  Gerry thinks 
that everyone needs to be at the site visit.  Tracie said that as long as there are good meeting minutes 
being taken, everyone does not need to be there. 
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Dan suggested updating the Conceptual Site Model.  They need to have the best current site model and 
data when they go out and look.  The updated information needs to be given to the Eco people before 
they go on the site visit. 
 
Would keeping the RFI open for SWMU 3 complicate the CAMP?  The SWMUs would require all 
individual documents.  Pete D. suggested waiting for the next Eco meeting to see what our next step will 
be.  Gerry asked Pete D. if there is an option that SWMU 3 might be NFA after the RFI; or is the CMS the 
only option?  Gerry wanted to know if the data indicated no risk concerns, could the site be an NFA, even 
though it is a landfill? Pete D. said yes, if there is no risk.  Dan thought that if the contaminants do not 
propose a risk it could be an NFA. 
 
Gerry does not think this will be an NFA.  It is a landfill and it wasn't closed right, so the options are 
monitoring, removal, which won't happen, or LUC.  Gerry sees the next step as going to the CMS 
addendum and evaluate the criteria.  He does not see this dropping out as an NFA site.   Pete D. feels it 
will go as NFA.  Pete D. does not want it to go in the CMS because the Eco people might find a problem 
and they will then have to go back and do another CMS.  That is the concern of Pete D.  
 
Tracie asked that when writing the next addendum can we submit the entire RFI Addendum on one CD 
so that it is all in one place.  Everyone is fine with that. 
 
The existing RFI Addendum will stay as is, with a sentence saying they will continue to investigate SWMU 
3.  The next report will be the SWMU 3 RFI Addendum addressing all other concerns that we have for 
that site.  A final CD with all RFI documents will be provided to the Team, and a Living CD format will be 
used.  
Gerry asked how to address the Risk Analysis.  Do we want to go final?  He would prefer not to address 
the additional comments again, but to leave this as a draft. He does not see any benefit in finalizing this 
because there will be many changes.  He asked the Team how they felt.  Tracie suggested putting in a 
comment or some kind of paragraph addressing the unresolved comments.  The Risk Assessment is 
draft and the response to comments has been completed. A decision was made that the documents 
would not go final.  The RFI will go final but will include the Draft Risk Analysis, including the comments 
and response to comments, but will not be finalized. 
 
The Team then reviewed the existing CAMP and updated it to include the changes to SWMU 3. 
 

Consensus #2:  The existing RFI Addendum will stay as is, with a sentence stating that the investigation 
will continue at SWMU 3.  The next report will be a SWMU 3 RFI addendum addressing all other 
concerns that we have for that site.  A final CD with all RFI documents will be provided to the Team, and 
we will use a Living CD format. A couple of paragraphs regarding the ammunition storage area will be 
added to the RFI Addendum. 
 

Consensus #3: The RFI Addendum will include the Draft Risk Analysis and comments and response to 
comments, but a final Risk Analysis will not be completed. 

 
Consensus #4: Approval of the Revised CAMP SWMU 3 dates. 
 

5. Break 
 

6. Tier II Update - Rich May 
 
The next Tier II Meeting is June 10 and 11, 2003. The CSS PC presentation is at 1:30pm on June 10, 
2003.  Hotel rooms are already blocked out.  The Team needs to call and make their own reservations. 
 
Rich went over the specifics of the Tier II Meeting in Orlando.  Mayport and CSS PC will be in the Tier II 
meeting room from 1:30pm – 4:30pm.  Typically there is only one team present at a time, but since these 
are both RCRA bases, Tier II thought it would be good for sharing of ideas, questions, etc. There will be 
approximately 1 hour for each presentation and 15 minutes for questions.    
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When the Team discusses the presentation, Rich suggests using the NAS Whiting Field or NAS 
Pensacola format, they are very good.  Items that need to be discussed during the presentation are 
progress to date, Team accomplishments and Schedule and CAMP, and define exit strategies or program 
end.  Other items such as technical items, (SWMU 3) are also good.  The Team should also discuss the 
base history, what has been done to date, etc.  
 

7. Environmental Indicators/Air Quality 
 
Pete D. discussed that FDEP will be doing the EI.  Tracie said that she will probably be doing it.   
 
Dan asked about a date.  If there was an update, we need to shoot for that.  Pete D. said that this year’s 
evaluation is already done, and that the evaluation is usually completed in September before the new 
fiscal year. 
 

8. Contractors Update 
 
Gerry said they are proceeding on.  The work plan was submitted to South Div.  TtNUS is scheduled to 
go out next week and do DPT work at SWMU 10.  They will be replacing the wells that were destroyed 
during the construction activities with micro wells.  They will then take a week off. The following week they 
will be doing groundwater sampling at SWMU 3, SWMU 10, SWMU 9 and AOC 1.  They will be collecting 
data to see what changes have occurred.  They are on schedule, combining the DPT work with UST work 
that Paul Calligan is doing.  This worked out really well and it will save money and time.  Sampling will be 
complete in mid May.  Giving 30 days for lab data, and 2 weeks to validate, by the beginning of July the 
results will be in.   
 
The Team looked at some of the past Tier II presentations before the meeting close out. 

 
9. 1

st
 Day Meeting Closeout 

 
10. 2

nd
 Day Check-In/Opening Remarks 

 
The Team had Check-In.  There were no opening remarks. 

 
11. Partnering Training – Pete P. 
 
The Training was on Public Speaking.  Pete specifically chose this module because of the upcoming Tier 
II Presentation in June.  There was a handout; it will be attached to the Draft Meeting Minutes. 
 

Things to consider when planning and presenting a presentation: 
 

 Know your audience 
 Identify the decision makers, influencers, supporters and detractors 

   The decision makers are the Navy and the Regulatory agencies 
  Rich did not think there were any detractors in Tier II 

 Be able to connect with your audience 
 What are you trying to present? 
 Watch for verbal and non-verbal cues 
 Who's your audience? 
 What's the purpose of your group? 

 

When Getting Started: 
 

 What's Your Topic? 
 The Purpose – to inform and do a little teaching  
 The Body – Main part of the presentation 
 Capturing Your Audience – Introductory remarks, tell a story, a joke, lead in with a question, put a 

graphic on, topic, major points 
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 Transitions – moves you from one point or section to another, the last sentence leads to the next. 
   Needs to be flowing 

 When Almost Finished – restate major points, parting shots, final thoughts, charge the audience, 
directly      relate to the introduction 

 Punching up the Speech – include your audience if you can, language and style techniques 
(whatever your comfortable with) 

 Verbal Communication – What you say and how you say it, the volume of your voice, talking too 
fast, if you   use slang, make sure everyone understands it, be articulate 

 The Body Speaks – eye contact, facial expressions, posture, hands, gestures, physical 
projection,  appearance, don't point, use an open palm 

 Seeing is believing – use visual aids to communicate complex information, add visual impact and 
save time. 

 Visual Aid Types – Photographs, graphs, charts, diagrams, objects, models, video clips, 
computer graphics 

 

Questions: To Do or Not to Do – clarification, further connect with your audience, reinforce major 
points, if you get a question, and you don't know the answer, don't be afraid to refer it to another member 
of your Team.  If it's a yes or no question, answer it that way.  Some reasons not to have questions – 
large audience, topic broad in scope, uncomfortable with the process.  If you don't know the answer, be 
honest, restate the question, use short, concise direct answers, choose own questioners. 
 

Taming Stage Fright - Stage fright is a normal reaction, most speakers have stage fright, and you are in 
control, use fear to your advantage 
 
More suggestions from Rich:  
 

 Get the presentation done ahead of time.   
 Color handouts are good with two pictures to a page.   
 12 copies will be needed for the Tier II members.   
 Designate a Team member to run the slide show.   
 Run the remote control for the projector. 

 
Rich suggested to the Team that if questions might throw you off during your presentation and you want 
to keep the presentation intact, just move through the slides, and go back to the slides later when 
questions begin.  At the beginning, you may request that you would like for everyone to hold the 
questions until the end. 
 
Rich explained the Goal of Tier II: to be enablers, to move the programs forward quickly and with quality, 
to listen and hear what the problems are and respond to them. 
 

12. Break 
 
13. Prepare Tier II Presentation 
 
I.  INTRODUCTION   TRACIE 
 
1. Introduce everyone on the Team by pointing to the flow chart 
2. Ground Rules – please hold questions until the end 
3. Show slide with flow chart 
4. Show picture of everyone on Team 
5. What will be discussed in the presentation 
6. Summary of topics 
  History 
  Sites 
  Facility Operations/Events 
  Accomplishments 
  Schedule (what we have done so far and the plans for the future) 
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  Challenges 
   

NOTE:  Tier II WANTS:  PICTURES 
   COOL FACILITY DETAILS 
   SCHEDULE 
   ACCOMPLISHMENTS 
   CHALLENGES – at the base  

II.  BODY 
 
1. History of Base   ARTURO & MIKE 
  a. mission of base 
  b. operations of base 
  c. partnering history 
  d. History of HSWA Permit 
 

2. Sites    GERRY 
  a. Historic Sites 
  b. Current Sites – HW Sites, Petroleum Sites 
 

3. Facility Operations/Events PHIL 
  a. NEDU – Pictures: NEDU, EDF, ETPF, OSF 
  b. Petroleum Site (AOC2) with information about land issue (Boat House Photo) 
  c. Pictures of Helicopter and Landing Craft Air Cushion (LCAC) 
 

4. Accomplishments  DAN 
  a. Interim Cleanup (SWMU 9, SWMU 3, SWMU 2) 
  b. BioSlurp at AOC1 
  c. HSWA Permit 
  d. Re-establish Nature and Extent of Contamination (RFI) 
  e. Native American Issue 
 

5. Schedule  PETE D. 
  a. SCAP (RFI Addendum) /CAMP 
  b. Future Plans 
  c. Finalize RFI Addendum this year 
  d. CMS Addendum this year 
  e. SOB next year 
 

6. Challenges  PETE D. 
  a. LUC 
  b. Funding SWMU 2 
  c. Eco Risk at SWMU 3 
  d. Exit Strategy 
  e. Native American Issues 
  f. MILCON (Real Estate) 
  g. Environmental Indicators 
 

III.  CONCLUSION  TRACIE 
 
 
Each person should take about 7 minutes for each of the 6 sections. 
 
The Team went to Dorothy B. Oven Park and took a group picture.  The Team decided on MVC-
004F.JPG 

 
Action Item 3: The Team will send slides to Gerry for the Tier II Presentation by May 23, 2003. 
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Action Item 4: Gerry will send the Draft Presentation to the Team for approval by May 30, 2003. 
 

Action Item 5: The Team will give their comments on the Draft Presentation to Gerry by June 5, 2003. 
 

Action Item 6: Tracie and Arturo will check to see if they can track down Joe Fugitt's presentation. 
 

Action Item 7: Partnering Team to invite respective Eco members to the August 2003 Partnering 
meeting to discuss SWMU3 Eco issues.  Respond to Team with their results. 
 

14. 2
nd

 Day Meeting Closeout/Review Action Items/next agenda/+/-/consensus/facilitator 
evaluation 

 
There were seven new action items from this meeting.  See updated list attached.  The Team discussed 
the next upcoming meeting dates, times, and places: 
 
 The June 2003 meeting will be held on June 9 and June 10, 2003, in Orlando, FL. 

 
The June 2003 Tier II Meeting will be held on June 10, June 11 and 12, 2003 in Orlando. The CSS PC 
Partnering Team Presentation will be in the afternoon on June 10, 2003. 
 
 The July 2003 meeting - TBD at a later date. 

 
 The August 2003 meeting will be on August 27 and 28, 2003 in Panama City, FL. 

 
 The date for the October 2003 meeting will be October 15 and 16, 2003. 
 
 Teleconference in early December - TBD at a later date. 
 

Facilitator Evaluation 
Any facilitator comments can be sent to Phil. 
 
Pete P. asked if the Team liked the way he did the Partnering Training.  The Team would like to be 
involved in the Training.  The Team would like him to continue to customize the training sessions. 
 

  +      - 
 
 Good brainstorming   Difficult getting hotel rooms during legislature 
 Good questioning techniques 
 Presenters were prepared 
 Good Team support 
 Good Team Dynamics 
 Prep for presentation – 3 people took control 
 Worked through the problems on the RFI finalization 
 Nice weather 
 Nice conference room 
 Nice snacks 
 Team maturing 
 Trust/Communication 
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Action Items  
CSS Panama City Partnering Team  

Updated April 23, 2003 
 

Action 
Item No. 

Responsible 
Party 

Status Due Date Action Item 

Action Items from February 6, 2003 Meeting 

03.02.01 Pete D. Closed 2/13/03 Pete D. will follow up with Robert Morris before the 
February 20

th
 FDEP Meeting 

03.02.02 Tracie Closed 2/7/03 Tracie will talk to Hugo regarding comments on SWMU 
3. 

03.02.03 Arturo Closed 2/18/03 The draft Memo is ready for the Panama City BOQ.  
Arturo will send the letter to the Team by Feb. 18

th
, 

2003-letter did not go out-it will be a case by case basis-
when staying at the BOQ, a specific letter for that date, 
Arturo will draft.  

03.02.04 Phil/Dan Closed 3/7/03 Phil and Dan will send out the draft success story to the 
Team by March 7, 2003. 

Action Items from March 11, 2003 Meeting 

03.03.01 Tracie Closed 3/11/03 Tracie will contact Hugo Ochoa to see if he can attend 

the RFI Meeting. He cannot attend. 

03.03.02 Dan Closed 3/17/03 Dan will respond to RFI comments by March 17, 2003. 
 

03.03.03 Gerry Closed 3/17/03 TtNUS will send out response to comments on the Risk 
Assessment to the Team by March 17, 2003. 

03.03.04 Gerry/Jamie Closed 3/12/03 Jamie and Gerry will check on accommodations for the 
next partnering meeting. 

03.03.05 Phil Closed  Phil will check with Navy RA personnel to see if they 
can make the RA meeting.   They could make it but they 
are not going to attend because Hugo could not make it. 

03.03.06 Pete D. Closed  Pete Doa will check with Linda George to see if she can 
make the RA meeting. She could make it but they are 
not going to attend because Hugo could not make it. 

03.03.07 Gerry Closed 3/13/03 Gerry will revise the CAMP and send to Arturo by March 
12

th 
or 13th, 2003. 

03.03.08 Arturo Closed 3/13/03 Arturo will draft a letter and email to EPA and FDEP 
regarding the revised CAMP dates. 

Action Items from April 22 and 23, 2003 Meeting 

03.04.01 Mike/Arturo Working 5/2/03 Mike and Arturo will take pictures of the ammunitions 
storage area by May 2

nd
, 2003 plus other sites. 

03.04.02 Gerry Working 4/24/03 Gerry will send EPA's letter to the NAVY to Dan by April 
24, 2003. 

03.04.03 The Team Working 5/23/03 The Team will send slides to Gerry for the Tier II 
Presentation by May 23, 2003. 

03.04.04 Gerry Working 5/30/03 Gerry will send the Draft Presentation to the Team for 
approval by May 30, 2003. 

03.04.05 The Team Working 6/5/03 Team will give their comments on the Draft Presentation 
to Gerry by June 5, 2003. 

03.04.06 Tracie/Arturo Working  Tracie and Arturo will check to see if they can track 
down Joe Fugitt's Presentation. 

03.04.07 The Team Working  Partnering Team to invite respective Eco members to 
the August 2003 Partnering Meeting to discuss SWMU3 
Eco issues.  Respond to Team with their results. 
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CSS Panama City Partnering Team Parking Lot  
Updated April 22, 2003 

 

Parking 
Lot No. 

Parking Lot Issue 

1  

There were no new parking lot issues. 

 
 

New Action Items 
 

1.  Mike and Arturo will take pictures of the ammunitions storage area by May 2
nd

, 2003 plus other 
sites. 

2.  Gerry will send EPA's letter to the NAVY to Dan by April 24, 2003. 
3.  The Team will send slides to Gerry for the Tier II Presentation by May 23, 2003. 
4.  Gerry will send the Draft Presentation to the Team for approval by May 30, 2003. 
5.  Team will give their comments on the Draft Presentation to Gerry by June 5, 2003. 
6.  Tracie and Arturo will check to see if they can track down Joe Fugitt's Presentation. 
7. Partnering Team to invite respective Eco members to the August 2003 Partnering Meeting to 

discuss SWMU3 Eco issues.  Respond to Team with their results. 
 
 

Summary of Consensus Items 
 

1. Approval of March 2003 meeting minutes. 
2.  The existing RFI Addendum will stay as is, with a sentence saying to continue to investigate 

SWMU 3.  The next report will be a SWMU 3 RFI addendum addressing all other concerns that 
we have for that site.  A final CD with all RFI documents will be provided to the Team, and we will 
use a Living CD format. A couple of paragraphs regarding the ammunition storage area will be 
added to the RFI Addendum. 

3.  The RFI Addendum will include the Draft Risk Analysis and comments and response to 
comments, but a final Risk Analysis will not be completed. 

4. Approval of the Revised CAMP SWMU 3 dates. 
   
 

Documents to be attached the Draft Meeting Minutes: 
 
1. Public Speaking Training 
2. Updated CAMP 
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DRAFT AGENDA 
CSS PANAMA CITY 

Orlando, FL 
June 9 and 10, 2003 

 
Leader: Phil McGinnis 
Scribe: Jamie 
Timekeeper: Arturo McDonald 
 

 

Item Description Presenter Time Categor

y 

 1 

 

Check-In/ Opening Remarks/ Resource Sharing/ 

Announcements/ Head Count and Proxies/ Guests/ 

Review Ground Rules/ Action Item & Parking Lot 

Review/ Approve minutes 

Phil 1:00 – 1:30 

 

Info 

 

 2 

 

Agenda additions / modifications  

 

 

Phil 1:30 – 1:45 Info 

 
 3 Partnering Training – Presentation Skills Pete P. 1:45 – 2:45  

 4 Tier II Presentation 

 

 

All 2:45 – 4:30 Info 

 5 1
st
 Day Closeout – agenda modification and +/- list Phil 4:30 – 4:45 Planning 

      

 Item Description Presenter Time Category 

 6 

 

2nd Day Check-In/Opening Remarks  

 

 

Phil 8:30 – 8:45 Info 

 
 7 Contractor’s Update Gerry 8:45 – 9:00 Info 

 

 
 8 SWMU 3 Update Dan 9:00 – 9:15 Required 

 9 Break  

 

 

All 9:15 – 9:30 Refresh 

 10 HSWA Update Tracie/Arturo 9:30 – 9:45 Required 

 11 CAMP/SCAP Update 

 

Pete/Phil 9:45 – 10:15 Info 

 
 12 Meeting Closeout – review action items/next 

agenda/+/-/consensus/facilitator eval. 

Phil 10:15 - 10:45 Required 

 13 Tier II Presentation Preparation  All 10:45 – 12:00  

 14 Lunch All 12:00 – 1:30 Refresh 

 15 Tier II Presentation All 1:30 – 4:30  

 















Corrective Action Management Plan - Fiscal Year - 2003 - Rev. 4 (April 2003)

CSS Panama City, Florida

Report Category YEAR ONE YEAR TWO YEAR THREE YEAR FOUR YEAR FIVE YEAR SIX YEAR SEVEN

FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008

(Oct01-Sep02) (Oct02-Sep03) (Oct03-Sep04) (Oct04-Sep05) (Oct05-Sep06) (Oct06-Sep07) (Oct07-Sep08)

AOC 1

Draft RFI Addendum 09-Oct-02

Final RFI Addendum 21-May-03

Draft Corrective Measures Study 23-Sep-03

Final Corrective Measures Study 20-Jan-04

Draft Statement of Basis 19-May-04

Final Statement of Basis 20-Sep-04

Draft Corrective Measures Implementation Plan 17-Mar-05

Final Corrective Measures Implementation Plan 20-Aug-05

Corrective Action 05-Nov-05

SWMU 2

Draft RFI Addendum 14-Feb-05

Final RFI Addendum 13-Jun-05

Draft Corrective Measures Study 15-Oct-05

Final Corrective Measures Study 15-Feb-06

Draft Statement of Basis 15-Jun-06

Final Statement of Basis 14-Oct-06

Draft Corrective Measures Implementation Plan 13-Apr-07

Final Corrective Measures Implementation Plan 14-Sep-07

Corrective Action 26-Nov-07

CSS Panama City CAMP, revised 12-Mar-03
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Corrective Action Management Plan - Fiscal Year - 2003 - Rev. 4 (April 2003)

CSS Panama City, Florida

Report Category YEAR ONE YEAR TWO YEAR THREE YEAR FOUR YEAR FIVE YEAR SIX YEAR SEVEN

FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008

(Oct01-Sep02) (Oct02-Sep03) (Oct03-Sep04) (Oct04-Sep05) (Oct05-Sep06) (Oct06-Sep07) (Oct07-Sep08)

SWMU 3

Draft RFI Addendum 09-Oct-02

Final RFI Addendum 21-May-04

Draft Corrective Measures Study 23-Sep-04

Final Corrective Measures Study 20-Jan-05

Draft Statement of Basis 19-May-05

Final Statement of Basis 20-Sep-05

Draft Corrective Measures Implementation Plan 17-Mar-06

Final Corrective Measures Implementation Plan 20-Aug-06

Corrective Action 05-Nov-06

SWMU 9

Draft RFI Addendum 09-Oct-02

Final RFI Addendum 21-May-03

Draft Corrective Measures Study 23-Sep-03

Final Corrective Measures Study 20-Jan-04

Draft Statement of Basis 19-May-04

Final Statement of Basis 20-Sep-04

Draft Corrective Measures Implementation Plan 17-Mar-05
Final Corrective Measures Implementation Plan 20-Aug-05

Corrective Action 05-Nov-05

CSS Panama City CAMP, revised 12-Mar-03
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Corrective Action Management Plan - Fiscal Year - 2003 - Rev. 4 (April 2003)

CSS Panama City, Florida

Report Category YEAR ONE YEAR TWO YEAR THREE YEAR FOUR YEAR FIVE YEAR SIX YEAR SEVEN

FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008

(Oct01-Sep02) (Oct02-Sep03) (Oct03-Sep04) (Oct04-Sep05) (Oct05-Sep06) (Oct06-Sep07) (Oct07-Sep08)

SWMU 10

Draft RFI Addendum 09-Oct-02
Final RFI Addendum 21-May-03

Draft Corrective Measures Study 23-Sep-03

Final Corrective Measures Study 20-Jan-04

Draft Statement of Basis 19-May-04

Final Statement of Basis 20-Sep-04

Draft Corrective Measures Implementation Plan 17-Mar-05
Final Corrective Measures Implementation Plan 20-Aug-05

Corrective Action 05-Nov-05

CSS Panama City CAMP, revised 12-Mar-03
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